COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 17/ 2017

ESTI MATE SUMVARY 07:56: 22
CONTI D: C20775 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 20775-BI D COFRS REPCRTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 37.5 DAYS TI ME ALLOW 91 WORK DAYS
I TS 2016 WEATHER STATI ON REPLACEMANT IN R1, R2, AND R3 PERCENT TI ME: 41.21 ORI G TI ME ALLOW 91 WORK DAYS

PRQJIECT NO I TS SW1-622

I TS 2016 WEATHER STATI ON REPLACEMANT IN R1, R2, AND R3

NAVE OF ROAD:
PRQIECT COUNTI ES: STATEW DE VAR OUS
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 04/ 30/ 2017 DATE TI ME STARTED 09/12/2016
4909 NAUTI LUS COURT NORTH, SUI TE 201 DATE LET 08/ 04/ 2016 DATE WORK BEGAN 09/ 12/ 2016
DATE AWARDED 08/ 15/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 01/ 2016 DATE ACCEPTED
BOULDER CO 80301 (303) 530- 4212 DATE NOTI CE TO PROCEED 09/ 12/ 2016
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJECT AMT: $ 1,273, 885. 48 PARTI Cl PATI NG $ 490, 263. 17 $ 245, 261. 65
AWARD PRQIECT AMT: $  1,231,817.60 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 38. 49% TOTAL EARNI NGS 490, 263. 17 245, 261. 65
FUNDS AVAI LABLE: $ 783, 622. 31 STOCKPI LED MATERI ALS 421, 552. 93 - 154, 662. 03

GROSS EARNI NGS 911, 816. 10 90, 599. 62
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -12,991.09 -7,071.71

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 898, 825. 01 83,527. 91

LI QU DATED DANAGES 0.00 0. 00

AUTCPAY ADJUSTNVENT 0.00 0.00

AVOUNT DUE 898, 825. 01 83, 527. 91

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 8352700

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20775-BI D ESTI MATE RUN 05/ 17/ 2017
PRQJECT: I TS SW1- 622 ESTI MATE NO 0004 07: 56: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00001 Renmoval of Structure (Weather Station) 12. 000 1. 000
EACH 3. 000 4,947. 00
1, 649. 00000 4.000 6, 596. 00
0010 203-01597 Pot hol i ng 40. 000 3. 000
HOUR 2.000 2.30
1. 15000 5. 000 5.75
0015 208-00002 Erosion Log Type 1 (12 Inch) 300. 000 20. 000
LF 60. 000 267. 60
4. 46000 80. 000 356. 80
0020 208-00035  Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
5.12000 0. 000 0. 00
0025 208- 00045 Concrete Washout Structure 10. 000 1. 000
EACH 1. 000 151. 00
151. 00000 2.000 302. 00
0030 208-00103 Renoval and Di sposal of Sedinent (Labor) 26. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00
0035 208-00106 Sweepi ng (Sedi nent Renoval) 26. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0040 212-00006 *Seedi ng (Native) 0. 250 0. 000
ACRE 0. 000 0. 00
4,720. 00000 0. 000 0. 00
0045 212-00032 *Soi | Condi tioning 0. 250 0. 000
ACRE 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
0050 213-00012 *Spray-on Mul ch Bl anket 0. 150 0. 000
ACRE 0. 000 0. 00
9, 440. 00000 0. 000 0. 00
0055 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 4,500. 000 0. 000
d ass
SY 0. 000 0. 00

2.18000 0. 000 0. 00



CONTI D C20775 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20775-BID ESTI MATE RUN 05/ 17/ 2017
PRQJECT: I TS SW1-622 ESTI MATE NO 0004 07:56: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 607-11525 Fence (Pl astic) 150. 000 0. 000
LF 0. 000 0. 00
2.59000 0. 000 0. 00
0065 612-00260 Location Marker (Fiber Optic)(Done) 10. 000 1. 000
EACH 3. 000 108. 00
36. 00000 4. 000 144.00
0070 612-00270 Location Marker (Wility)(Flat Slat) 29. 000 1.000
EACH 3. 000 84. 00
28. 00000 4. 000 112. 00
0075 613-00206 *2 Inch Electrical Conduit (Bored) 1, 075. 000 0. 000
LF 215. 000 6, 970. 30
32.42000 215. 000 6, 970. 30
0080 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 100. 000 526. 000
LF 209. 000 1, 768. 14
8. 46000 735. 000 6, 218. 10
0085 613-07011 Pul | Box (11"x18"x12") 41. 000 6. 000
EACH 6. 000 3,372.00
562. 00000 12. 000 6, 744. 00
0085 MATERI AL ALLOMNCE No Test Required 35. 000
EACH -6. 000 -1,573.17
262.19513 29. 000 7,603. 66
0090 613-07023 Pul | Box (24"x36"x24") 10. 000 3. 000
EACH 2.000 2,232.00
1, 116. 00000 5. 000 5, 580. 00
0090 MATERI AL ALLOMNCE No Test Required 7.000
EACH -2.000 -1, 640. 00
820. 00000 5. 000 4,100. 00
0095 613-10000 *Wring 1. 000 0. 200
LS 0. 000 0. 00
35, 027. 00000 0. 200 7,005. 40
0100 613-32300 *Light Standard Steel (30 Foot) 6. 000 0. 000
EACH 2.000 5, 260. 00
2, 630. 00000 2.000 5, 260. 00



CONTI D C20775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20775-BID ESTI MATE RUN
PRQIECT: I TS SW1-622 ESTI MATE NO 0004
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0100 MATERI AL ALLOWMANCE Li ght Standard 6. 000
EACH -2.000 -3,036.00
1, 518. 00000 4.000 6, 072. 00
0105 613-40010 Li ght Standard Foundation 6. 000 0. 000
EACH 2. 000 1, 638. 00
819. 00000 2. 000 1, 638.00
0105 MATERI AL ALLOMANCE Conc, CL B 6. 000
EACH -2.000 - 850. 00
425. 00000 4.000 1, 700. 00
0110 613-80130 *Service Meter Cabinet 5. 000 5. 000
EACH 0. 000 0. 00
4, 244. 00000 5. 000 21, 220. 00
0110 MATERI AL ALLOMANCE SMC - Base 0. 000
EACH 0. 000 0. 00
326. 66667 0. 000 0. 00
0115 614-86105 Telemetry (Field) (Cellular Mdem 10. 000 2.000
EACH 2. 000 2, 950. 00
1, 475. 00000 4.000 5, 900. 00
0115 MATERI AL ALLOMANCE No Test Required 8. 000
EACH -2.000 -2,442.12
1, 221. 06000 6. 000 7,326.36
0120 614-86741 *Weat her Monitoring System 13. 000 2. 000
EACH 3. 000 159, 354. 00
53, 118. 00000 5. 000 265, 590. 00
0120 MATERI AL ALLOMANCE No Test Required 11. 000
EACH -3.000 - 130, 480. 54
43, 493. 51385 8. 000 347,948. 11
0125 614- 86752 *Fol d- Over Tower (ITS) 12. 000 2.000
EACH 2. 000 20, 254. 00
10, 127. 00000 4.000 40, 508. 00
0125 MATERI AL ALLOWANCE Traf fi c Equi prent 10. 000
EACH -2.000 -1, 750. 00
875. 00000 8. 000 7, 000. 00



CONTI D C20775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCON: 20775-BI D ESTI MATE RUN
PROJECT: I TS SW1-622 ESTI MATE NO. 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0125 MATERI AL ALLOMANCE Traffic Equi pnent 10. 000
EACH -2.000 -9,950.70
4,975. 37667 8. 000 39, 803. 01
0130 614-87690 Et hernet Switch (3930) 1. 000 0. 000
EACH 1. 000 7,253.00
7, 253. 00000 1. 000 7,253.00
0130 MATERI AL ALLOMANCE Traffic Equi pnent 1. 000
EACH -1.000 -2,939.50
2, 939. 50000 0. 000 0. 00
0135 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0.00
1, 770. 00000 0. 000 0. 00
0140 626-00000 *Mbbi | i zation 1. 000 0. 500
LS 0. 100 9, 537. 80
95, 378. 00000 0. 600 57, 226. 80
0145 630- 00000 *Fl aggi ng 150. 000 5.000
HOUR 16. 000 32.00
2.00000 21.000 42.00
0150 630- 00007 *Traffic Control Inspection 5. 000 0. 000
DAY 0. 000 0.00
236. 00000 0. 000 0. 00
0155 630- 00012 *Traffic Control Managenent 95. 000 18. 000
DAY 17.000 14,042. 00
826. 00000 35. 000 28, 910. 00
0160 630- 80342 *Construction Traffic Sign (Panel Size B) 29. 000 14.500
EACH 0. 000 0.00
118. 00000 14. 500 1,711.00
0165 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 3. 000
EACH 0. 000 0.00
177. 00000 3.000 531. 00
0170 630-80351 *Vertical Panel (Plastic) 25. 000 0. 000
EACH 0. 000 0.00
42.00000 0. 000 0. 00



CONTI D C20775 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20775-BI D ESTI MATE RUN 05/ 17/ 2017
PRQIECT: I TS SW1-622 ESTI MATE NO 0004 07:56: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0175 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 000 0. 00
1, 770. 00000 0. 500 885. 00
0180 630- 80359 *Portabl e Message Sign Panel 10. 000 0. 000
DAY 0. 000 0. 00
148. 00000 0. 000 0. 00
0185 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 0. 000
EACH 0. 000 0. 00
59. 00000 0. 000 0. 00
0190 630-80380 *Traffic Cone 100. 000 30. 000
EACH 0. 000 0. 00
12. 00000 30. 000 360. 00
0195 630-85041 *Mobi | e Attenuator 20. 000 7.000
DAY 0. 000 0. 00
990. 00000 7.000 6, 930. 00
0200 700-70010 F/ A M nor Contract Revisions 5, 337.580 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 1,225.510
FA 2,985. 610 2,985. 61
1. 00000 4,211. 120 4,211.12
0220 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20775-BI D ESTI MATE RUN 05/ 17/ 2017
PRQIECT: I TS SW1-622 ESTI MATE NO 0004 07:56: 22
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0230 614-72857 Surface Mounted Ctrl Cabinet 5. 000 0. 000
EACH 5. 000 2,052.90
410. 58000 5. 000 2,052.90
CAT 0200 CURRENT AMI $ 1,273,108.48 % 90, 599.62 % 911, 816. 31
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0225 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
777.00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 777.00 $ 0.00 % 0. 00
PRQJIECT TOTAL CURRENT AMI $ 1,273,885.48 % 90, 599.62 % 911, 816. 31




